Construction of Ward Office in Ward No.05,
Byatarayanapura

Sample Register

Sample Register

e of Work	Construction of Ward Office in Ward No.05, Byatarayanapura
stomer Name	Assistant Executive Engineer, Project Sub Division, BBMP, Bangalore.
Customer Address	Project Sub Division, BBMP, Bangalore.
Agency	Sri. S.K. Keshavamurthy, #104, Sampigehalli, Jakkur Post, Bangalore-560064
Work Order Ref	EE(Project)/Ynk Zone/WO/97/2020-21
Job Code	005-20-000029
Remark	

SAMPLE DETAILS

SAMPLE NAME		Date of Casting	Date of Sample Collection	CP ID
CEMENT			05-09-20	CP-2020-12-30-78
C.A 40MM, 20MM			05-09-20	CP-2020-12-30-78
F.A			05-09-20	CP-2020-12-30-78
STEEL			05-09-20	CP-2020-12-30-78
PCC For SSM	M15	14-10-20	16-10-20	CP-2020-12-30-78
Plinth Area Concrete	M15	09-11-20	11-11-20	CP-2020-12-30-78
Footing Concrete	M25	23-09-20	25-09-20	CP-2020-12-30-78
Column Upto Plinth Beam Concrete	M25	05-10-20	07-10-20	CP-2020-12-30-78
Plinth Beam Concrete	M25	02-11-20	04-11-20	CP-2020-12-30-78
Sump Bottom Slab Concrete	M25	27-10-20	29-10-20	CP-2020-12-30-78
Sump Side Wall Concrete	M25	29-10-20	31-10-20	CP-2020-12-30-78
Sump Top Slab Concrete	M25	03-11-20	05-11-20	CP-2020-12-30-78
GF Column Concrete	M25	18-11-20	20-11-20	CP-2020-12-30-78
GF Staircase Concrete	M25	09-12-20	11-12-20	CP-2020-12-30-78
FF Column Concrete	M25	22-12-20	24-12-20	CP-2020-12-30-78
FF Staircase Concrete	M25	09-01-21	11-01-21	CP-2020-12-30-78
GF Roof Concrete	M25	09-12-20	11-12-20	CP-2020-12-30-78
FF Roof Concrete	M25	09-01-21	11-01-21	CP-2020-12-30-78
Mortar Sand			12-01-21	CP-2020-12-30-78
Plaster Sand			12-01-21	CP-2020-12-30-78

RUDRAPRASAD CONSULTANTS BANGALORE

T			15-02-21	CP-2021-12-10-06
0MM, 20MM			15-02-21	CP-2021-12-10-06
			15-02-21	CP-2021-12-10-06
TEEL			01-04-21	CP-2021-12-10-06
FF Lintel Concrete	M25	14-04-21	16-04-21	CP-2021-12-10-06
FF Chajja Concrete	M20	14-04-21	16-04-21	CP-2021-12-10-06
BLOCK 400X200X200			08-03-21	CP-2021-12-10-06
BLOCK 400X100X200			08-03-21	CP-2021-12-10-06
BLOCK 400X200X200			17-05-21	CP-2021-12-10-06
BLOCK 400X100X200			17-05-21	CP-2021-12-10-06
BRICK			15-02-21	CP-2021-12-10-06
Ceramic Tiles			24-08-21	CP-2021-12-10-06
Mortar Sand			02-06-21	CP-2021-12-10-06
Plaster Sand			02-06-21	CP-2021-12-10-06
Mortar Sand			13-09-21	CP-2021-12-10-06
Plaster Sand			13-09-21	CP-2021-12-10-06
CEMENT			25-07-22	CP-2022-11-21-10
C.A 40MM, 20MM			25-07-22	CP-2022-11-21-10
F.A			25-07-22	CP-2022-11-21-10
PCC for Compound Wall above SSM	M15	13-08-23	16-08-23	CP-2022-11-21-10
Mortar Sand			05-09-22	CP-2022-11-21-10
Plaster Sand			20-09-22	CP-2022-11-21-10
Timber			30-09-22	CP-2022-11-21-10
M.S Grill			03-10-22	CP-2022-11-21-10
Paint			17-11-22	CP-2022-11-21-10
Conduit Pipes			17-11-22	CP-2022-11-21-10

RUDRAPRASAD CONSULTANTS
BANGALORE